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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _QQ_ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operatino Period: 01 /15/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site osc Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard , Texas [11 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Complete re-excavations in Grid No. DRA03; 1) Complete: Re-excavations in Grid No. DRA03; 
2) Resume excavations in Grid No. DRA09; 2) In Progress: Excavations in Grid No. DRA09; 
3) Commence excavations in Grid No. FJD04-06; 3) In Progress: Excavations in Grid No. FJD04-06; 
4) Continue backfilling Grid No(s) FJD02 and FJD03 (topsoil); 4) Complete : Initial off-site T&D of non-regulated, low-level 
5) Continue off-site T&D of TSCA-contaminated soils; PCB contaminated soils and remaining C&D debris (spoil 
6) Complete initial off-site T&D of non-regulated and C&D debris ; remaining in stockpile) ; 
7) Continue removal reporting and T&D scheduling. 5) In Progress: Off-site T&D of TSCA-contaminated soils; 

6) In Progress: Backfilling Grid No(s) FJD02 and FJD03; 
7) In Progress: Removal reporting and task scheduling . 

OSC Signature:~~ Date: OSC Signat~ __ Date: 

RM Signatu1f:h \ u.J <J,IJ/1 ~ ,nh_j 
~ar,=-<;, q ~:a~ri: L\ ~ - fh-.J ~a7t~q L )[ -,, 

2. Upc omlng Work Authorized 
1 \J I I ' 0 I I 

Complete excavations in Grid No. DRA09 and FJD4-06; commence re-excava ions in Grid No. FJD05-01 ; continue site restoration . 

3. Quantity/ Volume Tracking: 
Descriotion: Current Period: Total to Date: 
2"- 3" Limestone Rock (Haul Road) 5 TL/56.64 tons 
Non-reoulated, non-hazardous soils 10 TL/226.22 Tons 125 TL/2,917. 73 tons 
TSCA-contaminated soils 7 TL/167.04 Tons 37 TL/838.63 tons 
Select Backfill Wolf Creek Plant (12-15 Pl) 2 TL/26 .6 Tons 116 TL/2 ,170.36 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd . open-top box ==5 tons 
10 TL/175.72 tons 

Topsoil , Horn Plant 6 TL/76.28 Tons 30 TL/410.44 tons 

4. Number of Personnel Authorized Current Period 

Personnel Categorl: Quantitll: Personnel CategorL: Quantitll: 
Response Manager 1 Operator 3 
FCA 1 Laborer 3 
Foreman 1 Truck Driver/Laborer 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with bucket/forks 1 1 

Bobcat TS90 
½ -ton extended cab /POV) 1 1 Mini-excavator (Bobcat E85) 1 1 
40' x 8' office trailer 1 1 2,000-gallon Water Truck 1 1 
70 kW Generator 1 1 Excavator /JD 21 0G) 1 1 
Passenger car, FCA 1 1 Front End Loader (JD 544K) 1 1 
2" centrifugal pump/hoses 2 2 Bulldozer (JD 650K-XL T) 1 1 
20' Conex Box 1 1 Plate compactors 2 2 
6. Comments I Amendments (Include Time) 

Sionature of OSC Date Signature of RM Date 
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